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SUMMARY OF CONSTRUCTION PROJECTS

SCOTT COUNTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012351" Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 71 10  Bridge Rehabilitation Sub. Completed May. 2020  Aug. 2021 0.05 $182,975 1.68 $6,147,965
Addt'l Rte.-Sec.: Various
040601" Waldron Sidewalks (ATEP-11) (S) Enhancement Completed Jun. 2013  Dec. 2014 - $50,234 - $50,234
040639 Hwy. 80 — North (Waldron) (Overlay) (S) 71 10B Resurfacing Completed May. 2012 Sep. 2012 2.63 $605,205 2.63 $605,205
040687 Polk Co. Line — North (Hwy. 71) (Overlay) (S) 71 10  Resurfacing Completed Feb. 2016  Aug. 2016 5.97 $1,419,559 5.97 $1,419,559
040767 Logan Co. Line — Sebastian Co. Line (S) 71 12 Resurfacing Sub. Completed May. 2020  Nov. 2020 6.56 $2,346,821 6.56 $2,346,821
040782 Hwy. 80 Str. & Apprs. (S) 80 0  Structure & Approaches Scheduled Aug. 2022 0.02 <$1 M 0.02 <$1M
040787 Mena - "Y" City (Passing Lanes) (S) 71 10  Passing Lanes Scheduled Sep. 2022 1.25 $1-9$3M 249 $3-9$5M
Addt'l Rte.-Sec.: Polk 71-9
040790 Spring Branch, Alexander Creek & Relief Strs. & Apprs. (S) 270 2 Structures & Approaches Scheduled Jun. 2022 - $1-$3M - $1-$3 M
040791 Hwy. 270 — Hwy. 28 North (Sel. Secs.) (S) 71 10  Resurfacing Under Construction Feb. 2021 Late 2021 8.08 $3,410,058 8.08 $3,410,058
040795 Hwy. 71 RR Signal Upgrade (Waldron) (S) 71 10  RR Crossing Under Construction - $70,000 - $70,000
040822" District 4 Sealing Program (2020) (S) 248 1 Grading Programmed 8.74 <$1M 4895 $1-9$3M
Sealing
Addt'l Rte.-Sec.: Various
040831 Sevier Co. Line - "Y" City (Sel. Secs.) (S) 71 10  Resurfacing Scheduled 2023 6.97 $1-$3M 3934 $10-$15 M
Addt'l Rte.-Sec.: Polk 71-8/9
040834 Hwys. 71 & 71B (Sel. Secs.) (S) 71 10 Resurfacing Scheduled 2024 18.33 $5-$10M 1833 $5-$10M
Addt'l Rte.-Sec.: Scott 71-10B
040859 Hon — Waldron (S) 80 0 Resurfacing Scheduled Jan. 2022 5.57 $1-$3M 557 $1-$3M
040869 Cherokee & Kings Creeks Strs. & Apprs. (S) 378 1 Structures & Approaches Scheduled May. 2024 - $1-3$3M - $1-$3M
Addt'l Rte.-Sec.: Sebastian 96-1
A40001 Hwy. 71 - Yell Co. Line (S) 28 2 Resurfacing Sub. Completed Sep. 2019  Sep. 2020 23.86 $8,373,336  23.86 $8,373,336
A40002 Waldron - Yell Co. Line (S) 80 0 Resurfacing Sub. Completed Sep. 2019 Oct. 2020 2446 $8,498,764  24.46 $8,498,764
Addt'l Rte.-Sec.: Scott 80-1
A40007" District 4 Resurfacing Program (2021) (S) 248 1 Resurfacing Programmed 5.20 <$1M 6470 <$1M
Addt'l Rte.-Sec.: Various
C63001" Waldron 2nd St. Overlay (S) Resurfacing Completed Feb. 2016 May. 2016 0.90 $164,927 0.90 $164,927
C76055" Booneville & Mansfield Overlay (Sel.secs.)(s) (& Resurfacing Sub. Completed Jul. 2019 Apr. 2020 1.05 $0 2.84 $499,824
Addt'l Rte.-Sec.: Logan CS; Sebastian CS
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

SCOTT COUNTY Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
R40104 Oklahoma State Line — Hon (S) 28 1 Minor Widening Completed Jul. 2018  Dec. 2019 15.75 $6,494,596  15.75 $6,494,596
Addt'l Rte.-Sec.: Scott CS
SA6337" Scott County Surfacing No. 2 (Sel Secs) (S) CR Resurfacing Completed Jul. 2011 Oct. 2011 2.00 $170,216 2.00 $170,216
SA6338" Scott County Surfacing No. 3 (Sel. Secs.) (S) CR Surfacing Completed Jul. 2012 Oct. 2012 2.27 $243,661 2.27 $243,661
SA6339" Scott Co Surfacing & Pvmt Mkgs (Sel Secs) (S) CR Base Completed Sep. 2013 Dec. 2013 1.05 $133,208 1.05 $133,208
SA6340" Scott Co. Surf. & Drainage (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2014  Oct. 2014 5.34 $728,527 5.34 $728,527
SA6341" Scott County Surfacing No. 4 (Sel. Secs.) (S) CR Resurfacing Completed Mar. 2016  Aug. 2016 1.66 $278,188 1.66 $278,188
SA6342" Hwy. 28 - Co. Rd. 18 (Reconstruction) (S) CR Reconstruction Completed Apr. 2017 Aug. 2017 1.12 $352,063 1.12 $352,063
SA6343" Waldron City Limits-Hwy. 248(LEVL & Resel)(s) CR Resurfacing Completed May. 2017  Sep. 2017 7.15 $325,750 7.15 $325,750
SA6344" Hwy. 248 - South (Repair & Reseal) (S) CR Resurfacing Completed May. 2018  Sep. 2019 4.55 $847,987 455 $847,987
Totals For All Projects In Scott County 146.59 $52,499,075
* Job not shown on county map.
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